

Nikhil

Marketing Manager — FTS Campaigns, Open Day & Plan for Growth

All Locations **Google Ads** **Meta Ads** **Open Day**

Week: Monday 30 June – Friday 4 July 2026 | Report to: Nadia & Gaurav by 4pm Friday

FTS PRICES: **£7,997** **£11,997** **£14,997** Always lead with monthly finance figure
Starter Mid Premium

You own all paid marketing activity this week. Three parallel tracks: (1) **Fixed Installations** — confirm tracking and infrastructure is solid before a penny is spent; (2) **Plan for Growth** — get FTS campaigns built and live by Thursday; (3) **Open Day** — create the one-page plan and begin briefing the team. Coordinate with Richard on ad execution, Rohit on tracking, Fatima on creative, Abhishek on organic. Every task has a status box — fill in daily and send your update to Nadia and Gaurav by 5pm.

FIXED INSTALLATIONS

FIXED: ACCOUNT AUDIT + TRACKING CHECK

★ Audit all existing ad accounts (Google Ads + Meta) — screenshot every account dashboard.

Log into every active Google Ads and Meta Ads account. For each: note what campaigns are active, what's paused, what's spending, and what looks like wasted budget. Write a one-paragraph summary of what you found and send it to Nadia and Gaurav by 2pm Monday. This tells us the starting state before we build anything new.

PROOF: Screenshot of each ad account dashboard — send to Nadia & Gaurav by 2pm Monday.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

★ Confirm with Rohit by 12pm that all tracking is being set up today.

No campaigns can go live without confirmed tracking. Message Rohit and get a status update on: (1) Google Ads conversion tags — are they being installed via GTM? (2) Meta Pixel — is it active on all 4 practice websites? (3) Call tracking numbers — are they being set up? (4) GA4 — is it tracking form fills and calls? If any of these are not in progress by 12pm — this becomes Rohit's only priority and you escalate to Nadia immediately.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ Confirm FTS landing pages exist (or are being built) for all 4 locations.

Each location needs its own FTS landing page — Ashford, Bexley, Barnet, Rochester. The page must show: before/after images, the 3 package prices + monthly finance, a "Book Free Consultation" CTA, and Google reviews. Check with Rohit — he is building these by Wednesday 5pm. If any location is missing a page, add it to Rohit's priority list today.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ Agree the weekly ad budget with Nadia and Gaurav before any spend goes live.

Recommended starting budget: Google Search £100–150/day per location | Meta £50–75/day per location. Get written approval via WhatsApp before Thursday's launch. Do not launch without budget sign-off — this is a non-negotiable step.

PROOF: WhatsApp screenshot of budget approval from Nadia or Gaurav — save this confirmation.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

TUESDAY 1 July

Day 2 of 5

GROWTH: BRIEF RICHARD ON CAMPAIGN BUILD

★ Brief Richard to build the Google Search FTS campaign structure for all 4 locations.

Walk Richard through the campaign structure you want. Key points:

- One campaign per location (or use ad groups by location within one campaign — agree with Richard which is cleaner)
- Keywords to target: "dental implants [town]" | "missing teeth [town]" | "fixed teeth [town]" | "all on 4 [town]" | "teeth in a day [town]" | "implant dentist near me" | "fixed denture alternative [town]"
- Negative keywords: NHS, cheap, DIY, removable, temporary, children's, whitening
- Ad copy: lead with the life change, not the procedure. Finance-first messaging. "From £7,997 All-Inclusive" and "Free Consultation" must appear in headlines.

Give Richard written instructions (WhatsApp or email) so nothing is misunderstood.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

★ Brief Richard to build the Meta Lead Gen campaign for FTS.

- Campaign objective: Lead Generation with Instant Form
- Cold audience: 10-mile radius of each practice, age 45–70, interests: dentures, dental health, retirement lifestyle, health & wellbeing
- Warm audience: website visitors (last 30 days) using Meta Pixel data
- Instant form fields: Name, Phone, Which practice is closest? (dropdown), "Do you have missing teeth or wear dentures?" (Yes/No/Considering)
- Auto-reply on form submit: "Thanks [Name] — we'll call you within 3 minutes!"

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ Brief Fatima on the creative assets needed for Meta FTS ads — needed by Thursday.

Tell Fatima exactly what you need: (1) Before/after FTS patient image (with signed consent) (2) "Life-change" video testimonial 30–45 seconds (3) "Finance from £X/month" static branded graphic. Be specific about formats: 1080×1080 for feed, 1080×1920 for stories/reels. Give her a deadline of Thursday morning so Richard can launch Thursday afternoon.

PROOF: Screenshot of campaign structure shared with Richard for sign-off before publishing.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

OPEN DAY: ONE-PAGE MARKETING PLAN

★ Create and send the Open Day marketing plan (one page) to Nadia and Gaurav by end of Wednesday.

This plan tells everyone what the Open Day is and how we're going to fill it. It must cover:

- **What:** Free FTS consultations + practice tour + Q&A with the clinical team
- **Where:** All locations or one flagship — confirm with Nadia (she is deciding the date and format by Monday)
- **When:** Proposed date (Nadia confirms — suggest 3–4 weeks from now)
- **Who to invite:** Existing enquiries (from GHL list), reactivation list, social media followers, local community
- **Goal:** 20+ confirmed attendees per location, 5+ consultations booked on the day
- **Marketing channels:** Paid ads (Google + Meta), SMS via GHL, Social media, GBP event post, in-practice posters
- **Timeline:** Week 1 — plan + teaser content | Week 2 — ads live + invitations out | Week 3 — reminders | Event week — final push

PROOF: One-page Open Day marketing plan — send to Nadia & Gaurav by end of Wednesday.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

★ Brief Richard to build Open Day paid ad campaigns in draft (ready to launch next week).

Google: keywords like "free dental implant consultation [town]", "FTS open day [town]". Meta: event awareness or lead gen, local radius 40–75 audience. Ad copy angle: "Join us for a FREE Fixed Teeth Solutions Open Day — free consultations, meet our team, see before & afters. Limited spaces." Keep in draft — Nikhil approves and launches once Nadia confirms the date.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ **Brief Rohit to build the Open Day registration page and Abhishek to start teaser content.**

Rohit's page: Name, Phone, Email, Location preference, "I'm interested in" dropdown. Leads go into GHL automatically with an "Open Day Registrant" tag. Abhishek: start teaser posts on social media this week — "something exciting is coming" mystery posts to build anticipation before revealing the date next week.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

GROWTH: CAMPAIGN LAUNCH DAY

★ Launch FTS Google Ads campaigns — confirm tracking is working first.

Before launching: submit a test lead from the Barnet landing page and verify the conversion fires in Google Ads. Start with Barnet + one Kent location (Ashford or Rochester). Monitor for the first 4 hours: check for disapproved ads, low quality scores, unusual spend spikes. Add the other locations once you're confident everything is tracking correctly.

PROOF: Screenshot of live Google Ads campaigns with spend showing — send to Nadia & Gaurav Thursday evening.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

★ Launch FTS Meta Lead Gen campaigns — monitor for 6 hours after launch.

Check for ad disapprovals within the first hour. Verify leads are landing in GHL correctly (ask Rohit to confirm). Set a daily spend cap per campaign to avoid overspending on day one. Alert Charlotte, Sophie and Serena via WhatsApp: "FTS ads are live — leads will start coming in today. 3-minute call-back rule must be active."

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ Set up the weekly reporting dashboard in a Google Sheet (shared with Nadia and Gaurav).

Columns: Google — Impressions | Clicks | CTR | CPC | Conversions | CPA per location. Meta — Reach | CPM | Leads | CPL per location. Combined — Total leads | Consultations booked | Estimated revenue at conversion rate. Richard fills in his section daily; you compile and send the weekly version on Friday.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

WEEK 1 REPORT

★ **Send weekly marketing report to Nadia and Gaurav by 4pm.**

Cover: (1) Ad spend to date — Google + Meta per location (2) Leads generated — Google + Meta + estimated CPL (3) Landing page performance — traffic + conversion rate (4) Open Day plan status (5) Creative assets received or outstanding from Fatima (6) Any tracking issues, audience problems, or ad disapprovals (7) Plan for Week 2 — which campaigns to scale, which to pause, what to test next.

PROOF: Weekly report PDF or Google Doc — send to Nadia & Gaurav by 4pm.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ **Check lead quality with practice managers and adjust targeting if needed.**

Are the leads converting to consultations? Are they the right demographic? Are they in the right location? If practice managers are reporting poor quality leads — review the targeting with Richard and adjust immediately. Document findings for Week 2.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

☐ **Brief Richard on Week 2 priorities.**

Which campaigns to scale? Which to pause? What creative to A/B test next week? What new audiences to try? Give Richard written instructions for next week before the end of Friday.

STATUS (FILL IN DAILY)

☐ Done ☐ In Progress ☐ Not Done

If not done — Reason: _____

Next step: _____

Weekly KPIs — Report to Nadia & Gaurav every Friday by 4pm

- | | |
|---|--|
| ☐ All ad accounts audited + summary sent Mon 2pm | ☐ Budget approved by Nadia/Gaurav before launch |
| ☐ Tracking confirmed working with Rohit | ☐ Google Ads FTS campaigns live by Thursday |
| ☐ Meta FTS Lead Gen live by Thursday | ☐ Open Day one-page plan sent by Wednesday |
| ☐ Open Day ads in draft (Richard) | ☐ CPL targets: Google £60–150 / Meta £30–75 |
| ☐ Practice managers alerted when ads go live | ☐ Weekly report to Nadia & Gaurav by Friday 4pm |